
2009 2010 2011 2012 2013 2014

1 1.1

Conduct a full scale 

evaluation of 

comprehensive drainage 

system to identify needed 

projects, and sources of 

funds for projects in 

Paradise Park, Casey South 

and Placentia. Widen 

Springfield Canal where 

feasible and provide flood 

storage where can not 

widen. Study Chippewa 

Canal and Salt Creek. All 

projects need to be 

redesign to the 100 year 

storm.

High *** *** *** *** *** *** ***

1 Underway, however, 

project budgets so far 

total over $300

M. Only $28 M is 

allocated over next 6 

years.

Temporarily the City Council keeps 

changing priorities from structural 

flooding to intersections, now that the 

majority of structural flood has been 

resolved. The City's direction is now 

to model all basins. The new Studies 

will include Chippewa and Wilshire 

Basins which have seen major 

improvements and will reduce the 

SFHA. Cost estimate of the 10 basins 

is around million dollars. Funding is 

being will be solely financed with City 

funds and using engineers that have 

done modeling in the basins if 

possible. Schedule: 2011 Start Study 

and complete in 2012

Now that the majority of structural 

flood has been resolved, Council 

has shifted priorities from 

structural flooding to street 

flooding. Study underway for Casey 

North, Bilbo, and Springfield

Now that the majority of structural flood has been 

resolved, Council has shifted priorities from structural 

flooding to street flooding. Study underway for Casey 

North, Bilbo, and Springfield

2 1.2

Enhance Drainage system 

maintenance program to 

unclog storm drains/ clear 

drainage channels and a 

public education 

component on proper yard 

waste disposal and 

eliminate brush disposal in 

canals.

High *** *** ***

2. Overtime cuts and 

budget considerations 

are cutting back on 

canal maintenance and 

increasing intervals

Budget cuts have reduced the time 

line of the maintenance program, but 

the SOP continues to be in effect just a 

few months behind schedule.

New OPC has more Clean Water 

Act language encouraging citizens 

to keep trash out of the drainage 

system. The city continues to feel 

the effects of funding cut back. 

Some positions have not been filled 

after employees leave. Work 

continues to be completed just at a 

slower pace.

Worked with Stormwater and MPC revising the OPC 

outreach addressing several topics to include ditch 

maintenance by the prevention of debris, fertilizer, and 

chemicals from entering the stormwater system. The 

publication reaches over 90% of the population, see 

Activity 330, OPC. Work continues to be completed just at 

a slower pace.

3 1.3

Evaluate causeways for 

storm surge stability.

Low **** *** *** ***

Changed from 2011 to 2012 Evaluation of the Truman 

completed and protected. The City 

has very few roads that are 

concerned during an event. Task 

completed.

Task completed.

2012

1. CONSTRUCTION PROGRAMS

Action Activity No. Project Description Priority
Currently 

Doing and 

Activity Implantation Year
2009 Comments 2010 Comments 2011 Comments

2014 City Of Savannah CRS 510 PLAN Annual Update.  NOTE: Currently working with AMEC in updating the 5 year 510 Plan and RLAA



2009 2010 2011 2012 2013 2013

4 2.1

Ensure zoning code limits 

development in the 

floodplain and wetlands to 

low density, and that a 

certain percentage of land 

remains as open space to 

provide a natural buffer 

from water bodies.

High *** *** *** *** ***

Metropolitan Planning Commission 

(MPC) and City of Savannah (COS) 

are continuing to draft a new Zoning 

Ordinance through 2011

The new zoning Ordinance has 

been drafted and presented to the 

public for review process through 

the end of 2011

A second draft of the new zoning Ordinance has been 

drafted and represented to the public for review process 

through the end of 2012

5 2.2

Reserve vacant low-lying , 

flood prone / wetland area 

for open space to maintain 

flood storage either 

through acquisition or 

regulation.
Moderate *** *** *** *** ***

COS has only purchased one (1) parcel 

in 2010 with FEMA deed restriction: 

12465 Northwood

Rd. Pin# 2-0758-05-041 a 70’

x 130’ (9100 sq. ft.) . We have 22 more 

properties through FEMA grants that 

are expected to close in 2011.

The COS purchased three 

properties and demolished the 

structure: 12465 Northwood Road 

(FMA), 11 Gerald Drive (HMGP 

1686) and 1404

Cloverdale Drive (HMGP 1686).

This year we purchased two properties and demolished the 

structure: 1003 Stokes Street (LPDM 2008) and 1010 

Stokes Street (LPDM 2008). We also demolished 1513 

Woodland Circle (HMGP 1761), 130 Elm Circle (PDM

2009) and 2206 Texas Ave (HMGP

1761).

6 2.3

Purchase low lying land to 

create storm water 

retention areas and/or 

constructed wetlands to 

prevent flooding of nearby 

structures.
Low *** *** *** ***

The City continues to look at areas for 

future purchases that structural 

improvements are cost prohibitive.

City has purchased property along 

Betty Drive and a detention pond 

constructed to relieve flooding in 

the Brookview / Skidaway Terrace / 

Parkview S/D area of the Placentia 

Basin

1. Habersham Village and surrounding neighborhoods: 

design nearing completion. City has purchased R/W 

property along route and working with other land owners 

to obtain access to the Casey Canal. 2. Gwinnett / 

Wheaton Culvert: Construction project underway 3. 

Baldwin Park: Under design 4. Elevation of President 

Street: Design under review.

7 2.4

Evaluate FEMA-purchase 

properties for the highest 

use in providing floodwater

/ storm water storage and 

in accordance with 

authorized uses per FEMA 

regulations. Consider 

creative flood storages uses 

like cisterns, constructed 

wetlands, etc..

Moderate *** *** ***

GEMA and FEMA investigated Betty 

Drive purchase to ensure the City is 

using grant purchased properties 

correctly. Laura Walker continues her 

program "Floodways to Greenway"

Continue to evaluate open space. 

Discussed the used of planting a 

garden with FEMA and local 

neighbors.

The City received an acceptance letter from FEMA 

approving Betty Drive Drainage project. Continue to 

evaluate open space. Continue to discussed the used of 

planting a garden with FEMA and local neighbors. Planted 

Trees on Woodley Road properties.

2. LAND USE

Action Activity No. Project Description Priority
Currently 

Doing and 

Activity Implantation Year
2009 Comments 2010 Comments 2011 Comments 2012



2009
2010 2011 2012 2013 2013

8 2.5

Require in the revision of 

the subdivision ordinance 

(current) that all new 

subdivision dedicate 20% 

of land as green space, and 

not to be used as detention 

or retention ponds, 

wetlands, or marshes.

High *** ***

Studying to add into the Subdivision 

Ordinance to include the term 

"Undisturbed" which requires a 

percentage of newly developed land 

that must remain in its natural state.

New Zoning Ordinance in review 

till end of 2011

Second version of the new Unified Zoning Ordinance in 

review till end of 2012

9 2.6

Designate GaDOT 

properties that are unused 

as areas for flood storage.

Low *** *** *** ***

Working with GA.DOT to utilize 

several areas to include the ponds at I-

516 and I-16 interchange. Beaver 

activities continue to be a concern in 

some areas.

I- 516 and I-16 location be used as 

storage.

GA.DOT owns the property. City 

continues discussion with GA DOT 

to maintain as storage for 

stormwater detention

2012, no change: I- 516 and I-16 location be used as 

storage. GA.DOT owns the property. City continues 

discussion with GA DOT to maintain as storage for 

stormwater detention

10 2.7

Reduce future vulnerability 

of Vallambrosa area 

through acquisition or 

regulations.

Moderate ***

10. Do you mean 

Vallambrosa? What to 

do? The road is at 8 

and the BFE is 11 +

Area continues to be developed. As 

new Subdivisions are plated Storm 

water and Flood Damage Protection 

Ordinances are used to reduce the 

potential of flooded properties. 

During the last quarter of 2010 and 

extending into 2011, FEMA, GA. DNR 

and Chatham Co. will start the Risk 

Map program which could create a 

Coastal A zone. The Risk MAP process 

should produce a more resilient 

community with the adoption of the 

newly designated Coastal A Zone 

maps and language in the Flood 

Damage Protection Ordinance.

Through Map Mod. the area was 

remapped with new flood zone 

delineation producing AE, X, and 

SHX zones. The new Risk Map 

program should delineate the 

"Coastal A" Zone with maps 

estimated completing date in 2015. 

Need to add Coastal A zone 

language in the City's Flood 

Damage Prevention Ordinance 

when maps are adopted.

2012, no change: Through Map Mod. the area was 

remapped with new flood zone delineation producing AE, 

X, and SHX zones. The new Risk Map program should 

delineate the "Coastal A" Zone with maps estimated 

completing date in 2015. Need to add Coastal A zone 

language in the City's Flood Damage Prevention 

Ordinance when maps are adopted.

11 2.8

Add to the Flood Damage 

Protection Ordinance that 

will prohibit the enclosure 

of areas lager than 300 

square feet.

Low ***

Continue to be discussed No change at this time No change at this time

Action Activity No. Project Description Priority
Currently 

Doing and 

Maintain

Activity Implantation Year
2009 Comments 2010 Comments 2011 Comments 2012



2009 2010 2011 2012 2013 2013

12 3.1

Continue to purchase high- 

risk flood prone properties 

that are at the greatest risk 

of flooding and where 

drainage will not provide 

adequate protection.
High *** ***

As funds are available Continue to evaluate properties and 

set priority to purchase.

The City's Real Properties Department has submitted and 

received HMGP approval for new flooded houses to be 

demolished. Program under way. Property Continue to 

evaluate properties and set priority to purchase.

13 3.2

Evaluate the feasibility of a 

floodproofing program for 

homes where acquisition 

not an option - historic 

homes.

Moderate *** *** ***

The 2008 Flood Prevention Ordinance requires structures 

that are outside the SFHA but flood are subject to 

Substantial Improvement requirements. Structures that 

are in the "Historic Area" and are listed in the City’s 

“Flooded Structures” database are tracked and subject to 

the 50% Rules if a drainage CIP project has not provided 

100 year protection.

14 3.3

Target Repetitive Loss 

FEMA structures for 

mitigation by conducting a 

detailed study as outlined 

in the Repetitive loss Area 

Analysis (RLAA) a CRS 

activity (under Activity 

510).
High *** *** *** ***

The proposed ten (10) basin study will 

aide in this process.

City has approved to study three 

basins: Casey North, Bilbo, and 

Springfield

The City demolished two Repetitive Loss structures: 1815 

E 56th St and 31 E 64th St.

15 3.4

Target critical facility for 

flood mitigation and set up 

an assessment process for 

each one that follows the 

same steps as the RLAA.

Low *** *** *** ***

Several critical facilities were 

presented this year for 

construction. Prior to purchase 

three separate departments 

reviewed the properties to ensure 

the new building are above the 500 

year floodplain.

Critical facilities continuing to be checked for compliance 

with Flood Prevention Ordinance. This year several 

properties for fire and police stations were rejected 

because the property or access routes fall within the 500 

year floodplain.

2012

3. MITIGATION PROJECTS

Action Activity No. Project Description Priority
Currently 

Doing and 

Maintain

Activity Implantation Year
2009 Comments 2010 Comments 2011 Comments



2009 2010 2011 2012 2013 2013

16 4.1

Post flood information at 

libraries, post offices, 

heavily trafficked 

municipal building and 

community centers. 

Develop and post "potential 

high water mark signs" for 

the different flooding 

events in the area.

Low *** *** ***

Holding "Luncheon Lectures" 

educating local design professional of 

flooding mitigation alternatives.

Maintain outreach public areas.

Continue to provide lunch and 

learn plus flood protection 

handouts in public buildings and 

library plus outreaches.

Participated neighborhood meetings and continue to 

provide flood protection handouts in public buildings and 

library plus outreaches.

17 4.2

Enhance central call-in 

number repository for 

reporting flooding 

problems afterhours - 311 

calls roll over to the pump 

room.

High ***

Completed. 311 and Stormwater 

databases need to be configured to be 

compatible for records and 

accounting.

completed completed

18 4.3

Continue to enhance the 

City's website "Flood 

Protection Information" 

webpage.

Moderate *** *** *** ***

Completed LOMA's have been added to 

www.sagis.org site. SAGIS and 

City's web site nearing design 

completion of display elevation 

certificates.

City's website is currently being redesign to providing 

easier navigation ability to find Flood Related topics. 

LOMA's continue to be updated to the City's 

www.sagis.org site. Continue to work with SAGIS and 

City's web site for displaying elevation certificates.

19 4.4

Continue coordination with 

CEMA, the National 

Weather Service and USGS 

to enhance flood warning 

system, including the uses 

of rain/stream gages, to 

provide greater warning 

time for citizens. NWS can 

use the real-time data 

collected to issue timely 

warnings.

Moderate *** *** *** *** *** ***

Continued through Chatham 

Emergency Management Agency 

(CEMA). Rain gages need to be 

maintenance on a periodical schedule.

Continue activity Continue activity with CEMA

4. COMMUNICATION

Action Activity No. Project Description Priority
Currently 

Doing and 

Maintain

Activity Implantation Year
2009 Comments 2010 Comments 2011 Comments 2012

http://www.sagis.org/
http://www.sagis.org/
http://www.sagis.org/
http://www.sagis.org/
http://www.sagis.org/
http://www.sagis.org/
http://www.sagis.org/
http://www.sagis.org/
http://www.sagis.org/
http://www.sagis.org/


2009 2010 2011 2012 2013 2013

20 4.5

Update evacuation plans, 

taking into account the 

findings of the risk 

assessment in this plan, 

and including identification 

of area shelters for non - 

essential public works 

supplies and equipment.
Low *** *** *** *** ***

Part of CEMA's Multi Hazard Plan New Critical Facility at the Water 

Treatment Plant: 6183 NORTH

HIGHWAY 21: CONSTRUCTION 

OF A BUILDING DESIGNED TO 

HOUSE PERSONNEL IN CASE OF 

A DISASTER, CAT. 5 

HURRICANE, POURED IN PLACE 

CONC. CIP PROJECT

The City's new Critical Facility (6183 North Highway 21) 

nearing completion. CEMA revised Multi Hazard Plan 

included updated severe weather procedures and 

evacuations routes.

21 4.6

Continue flood 

preparedness and outreach 

activities at local 

community events - Home 

Depot Hurricane Expo.
Low *** *** ***

Continued to be done. Earth Day: 

April 17, Home Depot: June 26, 

Savannah Mall: August 14 and GIS 

Day: November 17

Continued to be done. November 

17, 2010 Earth Day: Saturday - 

April 23, Home Depot Day: 

Saturday - June 11, 2011

Continued to be done. November 16, 2011 Earth Day: 

Saturday - April 17, 2012 & Home Depot Day: Saturday - 

July 21, 2012

22 4.7

Mail information to all 

structures in the floodplain 

promoting flood insurance 

and sound floodplain 

management practices.

Moderate ***

Completed completed completed

23 4.8

Organize public 

information campaign and 

organize public cleanups to 

reduce litter/debris in 

storm drains.

High *** *** ***

Designing a new multi organizational 

outreach to include EPD' soil erosion, 

Recycle and Clean Water Act 

information.

Several community events 

organized by Jackie Jackson Teel, 

Laura Walker, and Bill Hodgins to 

clean marsh lands.  OPC has new 

Clean Water Act information.

Several community events organized by Jackie Jackson 

Teel, Laura Walker, and Bill Hodgins to clean marsh 

lands.  Publish proper disposal of oils and affects of 

fertilizer on the marsh in this years outreach to the 

community .

2011 Comments 2012Action Activity No. Project Description Priority
Currently 

Doing and 

Activity Implantation Year
2009 Comments 2010 Comments



2009 2010 2011 2012 2013 2013

24 4.9

Conduct public outreach 

and direct technical 

assistance - targeting 

repetitive loss properties 

and discussion of potential 

funding.

Moderate *** *** ***

Presented at neighborhood meetings: 

Placentia, Wilshire and Windsor

Presented at Wilshire 

Neighborhood Meeting and will at 

requested meetings. Held meetings 

and training for the joint venture of 

the City, Chatham County, local 

ASCE, Savannah State University 

and Jenkins Technical School 

program to get the Wards 3D 

Floodplain Model out into the 

community.

Presented at neighborhood meetings: Windsor Forest 

(March  3), Ben Van Clark (May 16), and The Highlands 

(June 19). Continue to be available for requested meetings 

which have flooding in the district.

25 4.10.

Create school projects that 

emphasize flood awareness 

and mitigation - such as, 

USACE's "Vision to Action 

Workshop".

Low *** *** ***

Working with Savannah State 

University and Savannah’s branch of 

Society of Civil Engineers to introduce 

WARD's Floodplain Model into the 

school system and community 

organizations.

A joint venture of the City, 

Chatham County, local ASCE, 

Savannah State University and 

Jenkins Technical School program 

to get the Wards 3D floodplain 

Model out into the community.

Held educational out reaches with the Wards 3-D 

Floodplain Model at Jenkins High School (March 1) and 

Georgia Tech Jr. / SR. Engineering Summer campers 

(June 28) with local ASCE, Savannah State University and 

Jenkins Technical School program.

26 4.11

Establish program aimed at 

proving flood protection 

assistance to owners of 

flood prone properties, 

including site visit and 

advice on retrofitting and 

other mitigation measures.

Low ***

Advertised in the yearly outreaches 

(OPC, OPA and OPF)

Advertised in the yearly outreaches (OPC, OPA and OPF)

27 4.12

Educate the public on the 

use of permeable concrete 

paving and establishment 

of rain gardens to reduce 

flash flooding impacts.

Moderate *** *** ***

Luncheon Lectures provided a few 

sessions. New Outreach with this 

information.

Advertised in the yearly outreach 

(OPC) and Lunch and Learn

Attended Earth Day, neighborhood meetings, and GIS Day 

to discuss affects of clean water. Promote Good watershed 

practices in the new four page outreach to the community 

(OPC).

2011 Comments 2012Action Activity No. Project Description Priority
Currently 

Doing and 

Activity Implantation Year
2009 Comments 2010 Comments



2009 2010 2011 2012 2013 2013

28 4.13

Interviews and coverage on 

local news, in newspapers 

articles and through 

advertisement to promote 

flood mitigation.

High *** *** ***

The 2009 and one year anniversary of 

Atlanta floods generated a lot of 

articles in local newspaper and TV 

spots

June 2011, local TV News WSAV 

provided a special Hurricane 

Preparedness that include camera 

visit to Savannah Pumping station 

and Flood Insurance.

June 2011, local TV News WSAV provided a special 

Hurricane Preparedness that include camera visit to 

Savannah Pumping station and Flood Insurance.

29 4.14

Provide flood mitigation 

updates and outreach to 

neighborhood groups and 

other interested parties via 

an email group address. Low *** *** *** ***

Roger Raines, Pete Shonka and other Stormwater 

engineers hosted several stormwater neighborhood 

meetings to discuss the hazards and drainage 

improvements in the Habersham/ East 60th' Streets area 

and Waters Ave/Wheaton/Joe St area.

30 4.15

Organize annual/semi- 

annual single focus public 

workshops/meeting to 

discuss flood mitigation.

Low *** *** *** ***

Savannah held Town Hall meeting to 

discuss local flooding concerns.

City organized a focused meeting: 

Habersham Village Mitigation 

Project with local neighborhood 

meeting and media. City continues 

Town hall meeting efforts this year.

City organized a focused meeting: East 60th Streets & 

Habersham and Gwinnett, Waters & Wheaton Street local 

neighborhood meeting and media. City continues Town 

hall meeting efforts this year.

31 4.16

develop flood mitigation 

information sheets to be 

periodically submitted in 

utility bills.

Low *** ***

During the collaboration meetings of 

the new multi department/ agency 

OPC Outreach, the discussion of 

utilizing utility bills were discussed 

and decided to wait till next year to 

implement.

Needing funding Needing funding

32 5.1

Support efforts to update 

flood ordinance to include 

a one foot freeboard 

requirement.

High ***

Completed Completed Completed

5. CODES AND STANDARDS

Action Activity No. Project Description Priority
Currently 

Doing and 

Activity Implantation Year
2009 Comments 2010 Comments 2011 Comments 2012



2009 2010 2011 2012 2013 2013

33 5.2

Support the definition of 

critical facility as defined in 

the newly revised flood 

ordinance and identify 

those facility under the 

definition that need to have 

flood risk protection 

upgraded to the 500 year 

flood. Obtain GIS data 

layers for facilities outside 

of current "critical facility" 

data layers and capture in 

an update to this Plan.

Moderate ***

The Flood Damage Protection 

Ordinance requires Critical Facilities 

and access routes to be protected to 

the 500 year flood.

Completed Completed

34 5.3

Ensure the development of 

lots within previously 

approved subdivisions 

(e.g., infill) are elevated to 

above the base flood 

elevation (BFE) in a 

manner that does not 

increase potential flooding 

to adjacent properties (e.g., 

the development maintains 

pre development flood 

storage and elevation 

practices that displace flood 

water such as fill are closely 

examined).

High ***

The Flood Damage Protection 

Ordinance requires compensatory 

storage for all new development in the 

SFHA.

Completed Completed

35 5.4

Adopt higher and 

strengthened enforcement 

of development and 

building standards. Long 

term process to evaluate 

current standards and 

develop support for 

potential increases.
Low *** *** ***

Currently a new Zoning Ordinance is 

going through the development 

process which includes flood 

protection language.  The 2006 

International Code has flood 

protection language written in it.

New Stormwater Ordinance of the 

Coastal Stormwater Coastal 

Stormwater Supplement going 

through adoption.

New Stormwater Ordinance of the Coastal Stormwater 

Coastal Stormwater Supplement in effect 2012. Georgia's 

SOS and City of Savannah scheduled to adopt the 2012 

IBC and IRC Codes in 2014.

Action Activity No. Project Description Priority
Currently 

Doing and 

Activity Implantation Year
2009 Comments 2010 Comments 2011 Comments 2012



2009
2010 2011 2012 2013 2013

36 5.5

Conduct site evaluations to 

bring Savannah - Chatham 

Co. School System into 

mitigation requirements 

including retrofit of 

properties with fill along 

the canals. Low *** *** ***

As the school board remodels all the 

schools or construct new buildings the 

City Stormwater and Flood Damage 

Protection Ordinance are being 

enforced requiring the schools to be 

better flood resilient.

As schools are being constructed 

have to build to current standards

Continue to hold the School Board accountable for Critical 

Facilities for new and substantial improved structures to 

be above the 500 year floodplain. Largo/Tibet Elementary 

School completed a LOMA for structure and access roads 

are above the 500 year floodplain.

37 5.6

Revise/strengthen storm 

water ordinance to enforce 

development checklist.

High *** ***

New Stormwater Ordinance of the 

Coastal Stormwater Supplement 

going through adoption.

March 22, 2013 City adopted new Coastal Storm water 

Supplement to take effect on April 1, 2012

38 5.7

Strengthen and enforce 

requirement for drainage 

and roadway standards in 

all new development.

Moderate *** ***

The new Stormwater Supplement 

will increase standards. * 

Subdivision Ordinance now 

has language that requires 

roads to hold the 50 year 24 

Hr storm between the curb 

street above

7.5 NGVD 1929, which elevates 

roads to a higher standard. 

However, Stormwater Department 

has suggested additional changes, 

but current Council does not want 

to increase development standards 

for economic reasons and resistance 

from development community

The main changes to the ordinance are as follows:

• Added Coastal Stormwater Supplement definitions and 

minimum standards;

• Added clarification of enforcement process;

• Added applicability exemption for projects consisting of 

5,000 square feet or less of impervious surface or less than 

one acre of disturbance;

• Added exclusions for active development permits;- 5 -

• Updated permit review process to Coastal Stormwater 

Supplement guidance; and

• Added watercourse protection provisions.

2012Action Activity No. Project Description Priority
Currently 

Doing and 

Maintain

Activity Implantation Year
2009 Comments 2010 Comments 2011 Comments



2009
2010 2011 2012 2013 2013

39 5.8

Consider and establish a 

development standard of 

one foot above the highest 

adjacent grade or one foot 

above the streets back of 

curb, whichever is higher 

for new construction. If the 

structure's lowest finish 

floor would be more than 3 

feet below BOC then the 

structure's lowest finish 

floor has to be 3 feet above 

the highest adjacent grade.

Low ***

Current Subdivision Ordinance 

require above street level but not 

the 3' clause.

Current Subdivision Ordinance require above street level 

but not the 3' clause.

40 5.9

Push for new development 

to incorporate both Low 

Impact Development (LID), 

No Adverse Impact (NAI), 

and Leadership in Energy 

and Environmental Design 

(LEED) principles which 

will likely mitigate 

flooding. Low *** ***

The Coastal Stormwater Supplement 

that will be enforced in 2011 that will 

provide support for these elements. 

Continue to introduce the concept to 

local profession designer through the 

luncheon lectures.

In addition to the proposed Coastal 

Stormwater Supplement, the 

current proposed New Zoning 

Ordinance include Leeds and LID.

In addition to the proposed Coastal Stormwater 

Supplement, the current proposed New Zoning Ordinance 

include Leeds and LID.

41 5.10.

Design site improvements 

to handle 100-year, 24 

hour storm event.

Low *** ***

41. Cost to implement 

needs Council 

approval. Total so far is 

over $300 M, and not 

all areas defined.

Require all new development adjacent 

to waterways to provide conveyance to 

the 100 year. Continue to discuss the 

requirement but receiving a lot of 

resistance from the development 

community.

New CIP Project are designed to 

requirement if supported by a 

Benefit Cost Analysis.

New CIP Project are designed to requirement if supported 

by a Benefit Cost Analysis.

Action Activity No. Project Description Priority
Currently 

Doing and 

Maintain

Activity Implantation Year

2009 Comments 2010 Comments 2011 Comments 2012



2009 2010 2011 2012 2013 2013

42 5.11

Restudy Ogeechee River 

between I-95 and Chatham 

County/Effingham County 

border. Redefine 100 year 

flood boundary.

Moderate *** ***

The City has three studies of the New 

Hamstead area by Kimley- Horn, 

Thomas and Hutton & HGB&D, but 

according to PBS&J the studies do not 

provide enough detail information to 

determine BFE. Two studies have 

been submitted for LOMA: 1.

Thomas & Hutton's Bush Road has 

been approved that include new BFEs, 

and 2. Kimley- Horn's New Hamstead 

area is still being reviewed by FEMA.

City portion of the new Little Neck 

Bridge allocated and awaiting 

others participation.  City signed off 

on Kimley Horn's CLOMA 

submitted to FEMA

Held a public meetings for map revision and current 

Physical Map Revision (PMR) going through appeals 

process.

43 6.1

Establish storm water 

utility program to provide a 

dedicated source of 

revenue to fund storm 

water projects.
Low *** ***

43. Stormwater utility 

to fund existing 

program. Fees too high 

for improvements

Due to the poor economy can not 

entertain the imposed fee at this time.

Current Council does not want to 

impose additional fees on citizens.

Current Council does not want to impose additional fees 

on citizens.

44 6.2

Provide flood protection 

assistance to vulnerable 

populations (elderly, 

disabled and low-income 

individuals) so they can 

purchase flood insurance.
High ***

Continues to be discussed but lacking 

funding or grants.

No change at this time No change at this time

45 6.3

Strategically focus SPLOST 

funds toward identified 

drainage improvements 

projects.

High *** *** *** ***

Continues to be reviewed Storm water has projects ready for 

construction Casey North and 

Baldwin Park Drainage 

improvements. They have 

prioritized the Placentia basin, 

reconstruction of Springfield 

bottom box, and Kayton out fall.

Waiting on release of funds from 

council.

Storm water has projects ready for construction Casey 

North and Baldwin Park Drainage improvements. They 

have prioritized the Placentia basin, reconstruction of 

Springfield bottom box, and Kayton out fall. Waiting on 

release of funds from council.

2012

6. LOCAL FUNDING AND INVESTMENTS

Action Activity No. Project Description Priority

Currently 

Doing and 

Maintain

Activity Implantation Year

*** reflect updated changes 2009 Comments 2010 Comments 2011 Comments



2009 2010 2011 2012 2013 2013

46 7.1

Document drainage 

improvements in special 

flood hazard areas (SFHAs) 

and request revisions to the 

applicable FIRM maps to 

reflect new conditions 

through the FEMA Letter 

Map Revision (LOMR) 

process.

High *** ***

46. No budget 

identified for funding.

The 2008 Flood Damage Protection 

Ordinance require changes of water 

ways or major drainage 

improvements for the 

developer/engineer to submit and 

have approved through FEMA a 

LOMA prior to a Certificate of 

Occupancy being issued.

Completed Sent several emails to Unincorporated Chatham County 

and GA DOT requesting a LOMA for the new Truman 

Parkway at Abercorn. The construction may have elevated 

the BFE one (1) foot. Will continue to monitor and follow 

up with emails.

47 7.2

Identify FEMA 

mechanisms for restoring 

preferred risk flood 

insurance premium rates 

for Repetitive Loss 

properties not in the SFHA 

and protected by recent 

drainage system 

improvements. These 

properties were moved to a 

more costly flood insurance 

premium rate once 

identified as Repetitive 

Loss.

High *** ***

I inquired about restoring Preferred 

Risk insurance to a FEMA designated 

Repetitive Loss dwelling. I was 

informed that once a structure is on 

FEMA's Repetitive Loss list the 

structure can ever receive Preferred 

Risk insurance again.

Completed Completed

48 7.3

Complete AW-501 forms 

for acquired Repetitive 

Loss properties to remove 

from FEMA Repetitive Loss 

Property list (or classify 

each as "mitigated").

High ***

Completed 2011 reviewed and sent to ISO's 

Sherry Harper

2012: No new structures added to Repetitive Loss 

Database. Mitigated Two Structures 1815 E 56th St

31 East 64th St.

49 7.4

Promote flood insurance 

through community 

notification to citizens and 

business personnel by 

newspaper, letters, and 

public outreach.

Moderate ***

Yearly Yearly

10-14-2011 w/ Roger's & 

10/31/2011 w/ Pete's comments.

Yearly

9/28/2012 w/ Pete's approval, Roger said no changes 

since last year.

7. LOCAL FLOOD INSURANCE ISSUES

Action Activity No. Project Description Priority
Currently 

Doing and 

Activity Implantation Year
2009 Comments 2010 Comments 2011 Comments 2012

 NOTE: Currently working with AMEC in updating the 5 year 510 Plan and RLAA



1 1.1

Conduct a full scale evaluation of 

comprehensive drainage system to 

identify needed projects, and 

sources of funds for projects in 

Paradise Park, Casey South and 

Placentia. Widen Springfield 

Canal where feasible and provide 

flood storage where can not widen. 

Study Chippewa Canal and Salt 

Creek. All projects need to be 

redesign to the 100 year storm. High ***

Study for North Casey received. Casey 

South, Bilbo and Springfield studies in 

draft form.  Funding for additional basin 

studies was attached

to the City's SPLOST VI request to the 

County, earlier this fall.

Basin Studies were not funded by SPLOST IV.  No new progress 

made upon task

2 1.2

Enhance Drainage system 

maintenance program to unclog 

storm drains/ clear drainage 

channels and a public education 

component on proper yard waste 

disposal and eliminate brush 

disposal in canals. High ***

Continue to work with Stormwater , MP, 

Unincorporated Chatham Co., and Water 

Dept. to provide relative up to date 

information in the community outreach.

OPC provides clean water and debris awareness.  City 

continues to strive to maintain much of the storm system 

each year to meet state requirement and hot spots . 

3 1.3

Evaluate causeways for storm 

surge stability.

Low

Task Completed. However, new FEMA 

costal inundation mapping             study 

by Taylor Engineering underway for new 

FIRMs to reflect Coastal A zones. New 

maps scheduled to be to be released in 

2015.

Task completed.  CEMA new Multi Jurisdiction Plan and 

new Recovery Support Function Plan.

2013 2014
Action Activity No. Project Description Priority

2014 City Of Savannah CRS 510 PLAN Annual Update.  NOTE: Currently working with AMEC in updating the 5 year 510 Plan and RLAA

2014



4 2.1

Ensure zoning code limits 

development in the floodplain and 

wetlands to low density, and that a 

certain percentage of land remains 

as open space to provide a natural 

buffer from water bodies.
High ***

Zoning new ordinance still under review. 

Delay from administrative and 

community development reviewers.

Local Coastal Stormwater Supplement (CSS) provides 

regulations for set backs and awards higher LID practices.  

Zoning's new ordinance still under review. Delay from 

administrative and community developers.

5 2.2

Reserve vacant low-lying , flood 

prone / wetland area for open 

space to maintain flood storage 

either through acquisition or 

regulation. Moderate ***

Only one house, 7301 Van Buren Ave. 

was demolished this year. City has 

submitted 17 new houses for demolition 

under two grants, but the City does not 

have the required funds at this time

Moving forward with the submitted HMGP grant to 

purchase 17 new properties.

6 2.3

Purchase low lying land to create 

storm water retention areas 

and/or constructed wetlands to 

prevent flooding of nearby 

structures. Low ***

Gwinnett/Wheaton Drainage 

Improvements project completed in Fall 

2013. Baldwin Park drainage 

improvements project is out to bid as of 

late Sept. 2013

Current strategy of leaving lands on tax rolls and letting 

exiting development standards keep green space green 

continues. 

7 2.4

Evaluate FEMA-purchase 

properties for the highest use in 

providing floodwater

/ storm water storage and in 

accordance with authorized uses 

per FEMA regulations. Consider 

creative flood storages uses like 

cisterns, constructed wetlands, 

etc..

Moderate ***

The City has already established two 

neighborhood gardens (Hudson Hill 

Neighborhood and SCAD @ Boundary 

St). The City is working with GEMA and 

the Wilshire Estates Neighborhood 

Association to build a 1800 SF garden. 

Five additional neighborhood groups are 

planning gardens.

City has established three new community gardens this 

year.

2013 2014Action Activity No. Project Description Priority 2014



8 2.5

Require in the revision of the 

subdivision ordinance (current) 

that all new subdivision dedicate 

20% of land as green space, and 

not to be used as detention or 

retention ponds, wetlands, or 

marshes.

High

Unified Zoning Ordinance has once again 

halted for further review from the 

administration and community 

development reviewers.

No Change

9 2.6

Designate GaDOT properties that 

are unused as areas for flood 

storage.

Low ***

2012, no change: I- 516 and I-16 location 

be used as storage. GA.DOT owns the 

property. City continues discussion with 

GA DOT to maintain as storage for 

stormwater detention

Current strategy of leaving lands on tax rolls and letting 

exiting development standards keep green space green 

continues. 

10 2.7

Reduce future vulnerability of 

Vallambrosa area through 

acquisition or regulations.

Moderate

2012, no change: Through Map Mod. the 

area was remapped with new flood zone 

delineation producing AE, X, and SHX 

zones. The new Risk Map program 

should delineate the "Coastal A" Zone 

with maps estimated completing date in 

2015. Need to add Coastal A zone 

language in the City's Flood Damage 

Prevention Ordinance when maps are 

adopted.

No change

11 2.8

Add to the Flood Damage 

Protection Ordinance that will 

prohibit the enclosure of areas 

lager than 300 square feet.

Low ***

No change at this time Unincorporated Chatham County (UCC) has passed 

language limiting enclosed areas below the BFE in V zones.  

The City will need to  mirror UCC Ordinance

2013 2014
Action Activity No. Project Description Priority 2014



12 3.1

Continue to purchase high- risk 

flood prone properties that are at 

the greatest risk of flooding and 

where drainage will not provide 

adequate protection.
High ***

No houses at this time. 17 houses are 

going through the process.

Moving forward with the submitted HMGP grant to 

purchase 17 new properties.

13 3.2

Evaluate the feasibility of a 

floodproofing program for homes 

where acquisition not an option - 

historic homes.

Moderate ***

Several permit have been issued in the 

Historic area. Each application was 

reviewed for local flooding concern.

Only one permit was in an area that a 

stormwater project could not improve the 

flood hazard. The structure was elevated 

one foot above the known flood depth.

Although the new Fire Station #5  was built in a X Zone, the area 

was known to flood and the building was required to be built 

above the known flood hazard. Continue to monitor new 

construction in other hot spot areas and require the houses to be 

built above the known flood hazard.

14 3.3

Target Repetitive Loss FEMA 

structures for mitigation by 

conducting a detailed study as 

outlined in the Repetitive loss 

Area Analysis (RLAA) a CRS 

activity (under Activity 510).

High ***

Lynnette Allen of the City's Real 

Properties Department has on file a list 

of houses which needs to be demolished 

as GEMA notifies us of available 

mitigation funds.

GEMA and the City are working together to increase the 

buy out program in efforts to reduce the NFIP and local 

Repetitive Loss inventory.

15 3.4

Target critical facility for flood 

mitigation and set up an 

assessment process for each one 

that follows the same steps as the 

RLAA.

Low ***

Critical facilities continuing to be 

checked for compliance with Flood 

Prevention Ordinance. This year several 

properties for fire and police stations 

were rejected because the property or 

access routes fall within the 500 year 

floodplain.

Critical facilities are continuing to be checked for 

compliance with Flood Damage Prevention Ordinance. This 

year the City Manager and Real Property Services 

Department rejected several property locations for fire and 

police stations because the property or access routes fell 

within the 500 year floodplain.

2013 2014Action Activity No. Project Description Priority 2014



16 4.1

Post flood information at libraries, 

post offices, heavily trafficked 

municipal building and 

community centers. Develop and 

post "potential high water mark 

signs" for the different flooding 

events in the area. Low ***

COMPLETED! Also, participating in 

local Realtors workshop coving the topic 

of Biggert Waters Act of 2012 and the 

benefits of CRS.

Completed.  The City has a closer relationship with 

Insurance and Realtor community through Realtor 

Workshops.

17 4.2

Enhance central call-in number 

repository for reporting flooding 

problems afterhours - 311 calls roll 

over to the pump room. High

Completed. Completed.

18 4.3

Continue to enhance the City's 

website "Flood Protection 

Information" webpage.

Moderate ***

City has a new web page. The main page 

has a Flood Protection topic that leads 

viewers to the Flood Information page 

that include links to Historic FIRM, point 

of interest web links,  local flood hazards 

& information, 510 Plan, Flood 

ordinance, and outreaches.

LOMA are on the SAGIS/City web page, and Elevation 

Certificates to be completed be the end of 2014.

19 4.4

Continue coordination with 

CEMA, the National Weather 

Service and USGS to enhance 

flood warning system, including 

the uses of rain/stream gages, to 

provide greater warning time for 

citizens. NWS can use the real-

time data collected to issue timely 

warnings.
Moderate ***

Continue to work with CEMA. Mr. Dan 

Stowers is the City's new Hazard 

Director. Dan has worked with both 

CEMA and GEMA. By Dan working at 

both agencies he is aware of what is 

needed to run a successful hazard 

department. His unique knowledge 

allows him to coordinating several new 

training event and coordinating with 

other agencies.

As part of the new 510 Plan, Jonathan Lamb and Blair 

Holloway of the NWS are participating as part of the 

stakeholder's committee.  CEMA are now sending out 

weekly reports and tweeting warnings and other news 

concerns.

2013 2014Action Activity No. Project Description Priority 2014



20 4.5

Update evacuation plans, taking 

into account the findings of the 

risk assessment in this plan, and 

including identification of area 

shelters for non - essential public 

works supplies and equipment.

Low ***

The City's new Critical Facility (6183 

North Highway 21) completed. The City 

is partnering with Armstrong State 

University and other location to provide 

building/housing during a event for 

critical work force. CEMA revised Multi 

Hazard Plan included updated severe 

weather procedures and evacuations 

routes.

Continue coordinating with CEMA as they update their 

Recovery Support Function Planning Meetings.

21 4.6

Continue flood preparedness and 

outreach activities at local 

community events - Home Depot 

Hurricane Expo. Low ***

Continued to be done. Earth Day: 

Saturday - April 20, 2013,  Permitting

Day: Saturday April 13, 2013 and Home 

Depot Day: Saturday - June 15, 2013

Continued to be done. GIS day November 2014; Home and 

Guarding Show February 28 - March 2, 2014; Earth Day: 

Saturday - April 19,2014: Home Depot Day: Saturday - June 14, 

2014.  

22 4.7

Mail information to all structures 

in the floodplain promoting flood 

insurance and sound floodplain 

management practices.

Moderate

Completed Completed 

23 4.8

Organize public information 

campaign and organize public 

cleanups to reduce litter/debris in 

storm drains.

High ***

On October 19 , 2013 River Rivers Alive 

cleaning the Harden Canal. Also work 

with Jackie Jackson Teel, Laura Walker, 

and Bill Hodgins to clean marsh lands.  

Publish proper disposal of oils and 

affects of fertilizer on the marsh in this 

years outreach to the community .

This year's OPC featured an article of the Vernon River 

since the new parkway was opened. Also, working with 

Jackie Jackson Teel, Laura Walker, and Bill Hodgins to 

clean marsh lands.  OPC highlighted proper disposal of oils 

and the effects of fertilizer on the marsh in this years 

outreach to the community. Promoted the Rivers Alive 

activity of cleaning the Harden Canal

2013 2014Action Activity No. Project Description Priority 2014



24 4.9

Conduct public outreach and 

direct technical assistance - 

targeting repetitive loss properties 

and discussion of potential 

funding.

Moderate ***

Participated as an instructor at the 

Realtor Workshop, September 5, 2013,

October 10, 2013 and November 7, 2013. 

Continue to offer speaking at 

neighborhood meeting. Continue to use 

the Ward's Floodplain Model at several 

outreaches.

Participated as an instructor at the quarterly Realtor Workshop.

Attend six neighborhood meeting. Use the Ward's Floodplain 

Model at two local schools.

25 4.10.

Create school projects that 

emphasize flood awareness and 

mitigation - such as, USACE's 

"Vision to Action Workshop".

Low ***

No activity in the schools.  Offered 

services to Steve Steve Wohlfeil during 

the elementary school's Engineering 

Week. GT did not have their summer 

camp due to funding cut back.

Used the Wards Floodplain Model on at Classic Academy 

School on May 19, 2014 and Engineering Camp June 12, 

2014

26 4.11

Establish program aimed at 

proving flood protection 

assistance to owners of flood 

prone properties, including site 

visit and advice on retrofitting and 

other mitigation measures.

Low

Advertised in the yearly outreaches 

(OPC, OPA and OPF)

Advertised in the yearly outreaches (OPC, OPA and OPF)

27 4.12

Educate the public on the use of 

permeable concrete paving and 

establishment of rain gardens to 

reduce flash flooding impacts.

Moderate

Attended Earth day, neighborhood 

meetings, and GIS Day to discuss affects 

of clean water. Promote Good watershed 

practices in the new four page outreach 

to the community (OPC).

Attended Earth day, neighborhood meetings, and GIS Day 

to discuss "clean water" principles. Promoted smart 

watershed practices in the new six page outreach to the 

community (OPC).

2013 2014Action Activity No. Project Description Priority 2014



28 4.13

Interviews and coverage on local 

news, in newspapers articles and 

through advertisement to promote 

flood mitigation.

High ***

WSAV: Interviewed for Hurricane 

Season to promote Flood Insurance, CRS 

and BW12. Reached out to WTOC and 

FOX but never materialized.     Was two 

article this that includes the September 

15, 2013 article Homeforsale.com 

concerning BW12, Flood Insurance and 

CRS.

As part of updating the CRS 510 Plan the City held three 

local meetings that WTOC, WSAV, and WJCL covered. 

29 4.14

Provide flood mitigation updates 

and outreach to neighborhood 

groups and other interested 

parties via an email group address.

Low ***

Staff has attended Neighborhood 

meetings in Cloverdale, Summerside, 

and Baldwin Park

Neighborhood meetings attended in 2nd district, 3rd 

district, Mayfair, Magnolia Park, and Feiler Terrace 

30 4.15

Organize annual/semi- annual 

single focus public 

workshops/meeting to discuss 

flood mitigation.

Low ***

Staff has attended Neighborhood 

meetings in Cloverdale, Summerside, 

and Baldwin Park

Three meetings held in summer 2014

31 4.16

develop flood mitigation 

information sheets to be 

periodically submitted in utility 

bills.

Low

Needing funding Concentrating on the OPC and OPF

32 5.1

Support efforts to update flood 

ordinance to include a one foot 

freeboard requirement.

High

Completed Completed

Action Activity No. 2013 2014Project Description Priority 2014



33 5.2

Support the definition of critical 

facility as defined in the newly 

revised flood ordinance and 

identify those facility under the 

definition that need to have flood 

risk protection upgraded to the 

500 year flood. Obtain GIS data 

layers for facilities outside of 

current "critical facility" data 

layers and capture in an update to 

this Plan.

Moderate

Completed Completed

34 5.3

Ensure the development of lots 

within previously approved 

subdivisions (e.g., infill) are 

elevated to above the base flood 

elevation (BFE) in a manner that 

does not increase potential 

flooding to adjacent properties 

(e.g., the development maintains 

pre development flood storage and 

elevation practices that displace 

flood water such as fill are closely 

examined).

High

Completed Completed

35 5.4

Adopt higher and strengthened 

enforcement of development and 

building standards. Long term 

process to evaluate current 

standards and develop support for 

potential increases.

Low ***

FEMA and GEMA continue risk based 

mapping for new FIRMs.

Received revised FIRM July 7, 2014

2013 2014Action Activity No. Project Description Priority 2014



36 5.5

Conduct site evaluations to bring 

Savannah - Chatham Co. School 

System into mitigation 

requirements including retrofit of 

properties with fill along the 

canals.
Low ***

School modifications continue to be 

evaluated under the City's SPR review 

process

School modifications continue to be evaluated under the 

City's SPR review process

37 5.6

Revise/strengthen storm water 

ordinance to enforce development 

checklist.

High

CSS continues to be utilized following 

last year's ordinance upgrade

Coastal Stormwater Supplement (CSS) use continues.

38 5.7

Strengthen and enforce 

requirement for drainage and 

roadway standards in all new 

development.

Moderate

CSS continues to be utilized following 

last year's ordinance upgrade

CSS use continues.

2013 2014Action Activity No. Project Description Priority 2014



39 5.8

Consider and establish a 

development standard of one foot 

above the highest adjacent grade 

or one foot above the streets back 

of curb, whichever is higher for 

new construction. If the 

structure's lowest finish floor 

would be more than 3 feet below 

BOC then the structure's lowest 

finish floor has to be 3 feet above 

the highest adjacent grade.

Low

Current Subdivision Ordinance require 

above street level but not the 3' clause.

Flood projection ordinance mandated by state 

implemented in 2008

40 5.9

Push for new development to 

incorporate both Low Impact 

Development (LID), No Adverse 

Impact (NAI), and Leadership in 

Energy and Environmental Design 

(LEED) principles which will 

likely mitigate flooding.

Low ***

In addition to the proposed Coastal 

Storm water Supplement, the current 

proposed New Zoning Ordinance include 

Leeds and LID.

Several hotels utilized the Green Roof ordinance and 

continue to support the grey water section of the City's and 

IBC/Plumbing Code

41 5.10.

Design site improvements to 

handle 100-year, 24 hour storm 

event.

Low ***

New CIP Project are designed to 

requirement if supported by a Benefit 

Cost Analysis.

CIP Projects are designed to 100 year where feasible.   

Development standard continues at 25 year

2013Action 20142014Activity No. Project Description Priority



42 5.11

Restudy Ogeechee River between I-

95 and Chatham 

County/Effingham County border. 

Redefine 100 year flood boundary.

Moderate ***

PMR FIRM maps were adopted on 

August 5, 2013. Riverine studies are 

being completed. Start of community and 

public review process in late February 

2014 .

Adopted the Riverine FIRM update on July 7, 2014.  

43 6.1

Establish storm water utility 

program to provide a dedicated 

source of revenue to fund storm 

water projects.

Low

Utility fee program presented to Council 

as an alternative funding source in 

August briefing

No progress

44 6.2

Provide flood protection 

assistance to vulnerable 

populations (elderly, disabled and 

low-income individuals) so they 

can purchase flood insurance. High

No change at this time No change

45 6.3

Strategically focus SPLOST funds 

toward identified drainage 

improvements projects.

High ***

Focused drainage project lists were 

furnished to City leaders for use in 

developing the SPLOST VI project list for 

submittal to the County.

SPLOST IV list primarily rehabilitation for failing lines.  

2013 2014PriorityActivity No. Project Description 20104Action



46 7.1

Document drainage improvements 

in special flood hazard areas 

(SFHAs) and request revisions to 

the applicable FIRM maps to 

reflect new conditions through the 

FEMA Letter Map Revision 

(LOMR) process. High

Continue to engage with GADOT and 

their consultants to provide the Windsor 

Subdivision and Holland Drive flood 

studies from the Truman Parkway. 

Jacob's engineering consultant company 

said the fill did not cause a foot of rise so 

no LOMA needed. Sent an email to 

GADOT , attention Mr. Welch 

'awelch@dot.ga.gov' but as of today no 

reply.

NO Change

47 7.2

Identify FEMA mechanisms for 

restoring preferred risk flood 

insurance premium rates for 

Repetitive Loss properties not in 

the SFHA and protected by recent 

drainage system improvements. 

These properties were moved to a 

more costly flood insurance 

premium rate once identified as 

Repetitive Loss.
High

Completed Completed

48 7.3

Complete AW-501 forms for 

acquired Repetitive Loss 

properties to remove from FEMA 

Repetitive Loss Property list (or 

classify each as "mitigated"). High

2013: No new structures added to 

Repetitive Loss Database.

2014: No new structures added to Repetitive Loss 

Database.

49 7.4

Promote flood insurance through 

community notification to citizens 

and business personnel by 

newspaper, letters, and public 

outreach.
Moderate

Yearly Yearly

2013 2014Action Activity No. Project Description Priority

 NOTE: Currently working with AMEC in updating the 5 year 510 Plan and RLAA
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